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 Imagine the result 

Mr. Sam Chummar 
Remedial Project Manager 
USEPA Region 5 
Superfund Division 
Remedial Response Section #1 
77 W. Jackson Blvd. (SR-6J) 
Chicago, IL 60604 

Subject: 

Georgia-Pacific Corporation Time Critical Removal Action Monthly  
Progress Report #11 
 
Dear Mr. Chummar: 

Attached is the eleventh monthly progress report for the Time Critical Removal 
Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill 
Property and the former Hawthorne Mill Property (collectively referred to as the Mill 
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to 
the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. 
V-W-’07-C-858, and covers activities from September 15, 2007 through October 12, 

2007. 

Sincerely, 

ARCADIS of New York, Inc. 

 
 
 
 
 
Patrick N. McGuire 
Associate 
 
PNM/dmn 
Enclosures 

ARCADIS of New York, Inc. 

6723 Towpath Road 

Syracuse 

New York 13214-0066 

Tel 315.446.9120 

Fax 315.449.0017 

www.arcadis-us.com 

 

 

INDUSTRIAL 

Date: 

October 22, 2007 

Contact: 

Patrick N. McGuire 

Phone: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-
us.com 
 
Our ref: 

B0066105.001 
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Copies: 

Eileen L. Fury, Esq., USEPA - Region 5 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Paul T. Bucholtz, MDEQ-RRD-Superfund 
Daria W. Devantier, MDEQ-RRD-Superfund 
Matthew Bowman, ARCADIS BBLES 
Christie Sobol, ARCADIS BBL
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I. Significant Developments 

Actions Performed 

• Prepared the Inspection Report for the August 24, 2007 inspection of 

erosion and sedimentation controls (attached). 

Analytical Data  

• No new analytical data was obtained during this reporting period. 

II. Developments Anticipated 

Schedule of Actions to be Performed  

• Comments on the Draft Final Report provided by the USEPA will be 

addressed and the Final Report will be finalized and submitted to the 

USEPA. 

Anticipated Problems 

• None. 

Planned Resolutions of Past or Anticipated Problems 

• None. 










